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2005 2006
D | Task Name Duraticn Start Finish B[ N[ D | J|F M[A[M[J[J[A]S|O[N[D]JIF]
1 | V5.0 Development 340 days: Mon 8/23/04 Tue 1/3/06

2 Preliminary Planning 92days. WNon 8/23/04 Tue 1/4/05 >

3 Concept Development 60 days Mon 8/23/04! Mon 11/15/04 k& !

4 " Science Team Meeting "3 'days! Tue 14/Bi04; Thu 11/18/04]

5 Solidify Requirements 28 days:  Fn 11/19/04 Mon 1/3/05 |

3 Finalize contents and tasks 0 days Tue 1/4/05 Tue 1/4/05|

7 Prototype and Characterization 121 days | Wed 1/5/05: Mon 6/27/05

8 Initiat proof of concept 91 days Wed 1/5/05 Fri 65/13/05

9 In-Process Status report Odays  Thu'ali0i05 Thu 3/10/05

10 " Preseniation of prelimnary res, 2 days!  Mon 5/16/05,  Tue 5/17/05

11 Final development 38 days.  Wed 5/18i05°  Mon 6/27/05

12 Delivery of code 0 days Mon 6/27/05 Mon 6/27/05

13 Dovelopment and Integration 203 days . Wed 1/6/05] Mon 10/24/05

14 “In-holse Improvements "85 days:  wed 1/5/05]  Fri 3/25/0

15 Final inputs to CCB 0 days Mon 6/27/05 Mon 6/27/05

16 Development and Unit Test 120 days Wed 3/30/05. Mon 9/12/05

17 ""ECB Approval to build 5.0 0'days:  Tue 9/20/05 ‘

18 “iniGial blild and deivery to TDE.O'days Tue 9/20/05 -
19 Controlled Anomaly Quckfix 24 days, Wed 9/21/05; Mon 10/24/05 &mm
20 TDS SI8T B'days:  Wed 8/21/05:  Tue 9/27/05 )
21 TDS end-to-end checkout 5 days: Wed 9/28/05 Tue 10/4/05 B
22 Testing 33 days| Tue10/405  Fri11/18/05

23 Operational in TDS 0 days Tua 10/4/05 Tue 10/4/05

24 Sustained Tesling 28 days:  Wed 10/5/05 Fri 11/11/08

25 Validation Data Processing 28 days: Wed 10/6/05 Fri 11/11/05

26 Preship Review preparation 5 days. Mon 11/14/05]  Fri 11/18/05

27 Preship Review O'days: Fri11/18i08°  Fri 11/18/05

28 Transfer V5.0 to DAAC 25 days| Mon 14/21/05  Thu 12/28/05

29 Packaging and Shipping 5days: Mon 11/21/05; Tue 11/29/05] !

30 “Delivery to DAAC and NOAA 0 days Tue 11/20/05: Tue 11/28/05

31 IRl support fo DAAC 50 days Wed 11/30/05]  Thu 12/29/05

32 DAAC L&T 50 daye . Wed 11/30/06! Thu 12/28/05 |

a3 Vaiidation Report Due 0 days: Wed 12/21/05; Wed 12/21/05

34 “"Public Data Release V5.0 Odays. ~ Tue 1/3/08 Tue 1/3/06):
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